
SECTION 00830
 

CHANGE ORDER

 

 
 
 

No.   7    

Date of Issuance:   Effective Date:   
 

Project: Los Osos Wastewater Project Owner: County of San Luis Obispo Owner's Contract No.: 300448.08.01.BC

Contract: Collection System Areas B & C Date of Contract: 09/04/12

Contractor: W. A. Rasic  

The Contract Documents are modified as follows upon execution of this Change Order:  

Description: The work has been changed as described in the attached Scope of Work.

Attachments (list documents supporting change):  

Scope of Work and Explanation of Change to Contract Price. 

CHANGE IN CONTRACT PRICE  CHANGE IN CONTRACT TIMES

Original Contract Price: Original Contract Times: Working days Calendar days

Substantial completion (days):                        665

                    $29,425,000.00  Ready for final payment (days):                    725
 

Price adjustment from previously approved Change 
Orders:

 

Time adjustment from previously approved Change Orders:
 

Substantial completion (days):                             0 

                      -$170,725.00  Ready for final payment (days):                           0 

Contract Price prior to this Change Order: Contract Times prior to this Change Order:

Substantial completion (days):                          665

                    $29,254,275.00  Ready for final payment (days):                        725  

Price adjustment of this Change Order:   Time adjustment of this Change Order:

Substantial completion (days):                             30

                         $180,000.00  Ready for final payment (days):                           30  

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:

Substantial completion (days):                          695

                    $29,434,275.00  Ready for final payment (days):                        755  

ENGINEER RECOMMENDATION BY:: 

Signature (Print Name and Title) Date

 

OWNER ACCEPTANCE BY: 

Signature (Print Name and Title) Date

 
Signature (Print Name and Title) Date

 
We the undersigned Contractor, have given careful consideration to the change(s) proposed and agree, if this proposal is approved, that we will 
provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above 

specified, and will accept as full consideration therefor the change(s) in Contract Price and/or Contract Times shown above. Once this Change Order 

is accepted by Owner and Engineer, it constitutes a final settlement of all matters referenced in Paragraph 10.03.B of section 700.

CONTRACTOR ACCEPTANCE BY:
Signature                                                                       (Print Name and Title)                                                                      Date

 

USDA APPROVAL BY: 

Signature (Print Name and Title) Date
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Contract No. 300448.08.01.BC
Los Osos Wastewater Project – Collection System, Area B&C
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Explanation of Change to Contract Price
(Attachment to Change Order No. 7) 

Change Order No. 7 directs the Contractor to perform remedial work on existing gravity sewer 
mainline as described in the Scope of Work (attached). 

Changes Paid at Contract Bid Item Prices:

An adjustment in compensation shall be provided at Contract Bid Item Prices for the following 
items: 

Item No. Description     Unit      Bid Item Price
5  Hot Mix Asphalt Pavement (HMA)  TN    $135.00
6  Class II Base     CY      $90.00
23  Miscellaneous Concrete   CY    $350.00

The adjustment in compensation provided shall be based upon actual field measured as 
installed quantities under the Contract Bid Item Nos. 5, 6, and 23. The net change in Total 
Contract Price due to providing compensation under the Contract Items is an increase of 
$25,000.00. 

Changes Paid at Agreed Unit Prices:

The Owner and Contractor agree that an adjustment in compensation shall be provided at an 
agreed unit price for the following work: 

Item        Unit  Agreed Unit Price
Sewer Lateral       EA    $2,500.00

The Owner and Contractor agree the unit price of $2,500.00 per sewer lateral on existing 
mainline shall include the material, potholing, excavation, shoring, installation, backfill, testing,
and traffic control.  The scope of work does not include other remedial work on existing sewer
pipelines or dewatering.

Compensation for any extra costs associated with the existence of any underground facility not 
shown or indicated with reasonable accuracy will be provided in accordance with Section 00700 
Part 4.04 B. Compensation for any extra costs associated with relocation or restoration of 
existing encroachments will be provided in accordance with Section 1025 Part 1.31.

The adjustment in compensation provided shall be based upon actual field measured as 
installed quantities at the Agreed Unit Price.  The net change in Total Contract Price due to 
providing compensation at the agreed unit price is $155,000.00  

Summary of Changes to Contract Price: 

Adjustment in compensation for anticipated quantities under Bid Item Nos. 5, 6, 
and 23.

$25,000.00

Adjustment in compensation for anticipated quantities at the Agreed Unit Price. $155,000.00 
Net Contract Price adjustment of this Change Order. $180,000.00
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Change to Contract Time: 

This change shall provide a 30 calendar day extension to the Contract Time. 

Final Settlement

The Owner and Contractor agree that this Change Order constitutes a final settlement of all 
matters relating to the Extra Work directed by this Change Order, including but not limited to, all 
direct and indirect costs associated with such changes and any and all adjustments to the 
Contract Price and Contract Time. 

The above language regarding the “final settlement” effect of this change order does not in any 
way limit or diminish the effect of a change order as described in the Contract Documents.
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Scope of Work

Install sewer laterals on 15th, 17th, 18th, El Moro & Pismo, on the attached Plan Sheets A-PP-
161, 163, 165, 167 & 171, per Detail C-105.  Connect to existing wyes on the previously 
installed gravity sewer at the following locations: 

I. Plan Sheet A-PP-161:  
1. Complete the lateral @ Sta 6+32, Lt.

II. Plan Sheet A-PP-163: 
1. Complete the 6” lateral @ Sta 22+15, Rt.
2. Complete the lateral @ Sta 22+39, Lt.
3. Complete the lateral @ Sta 22+95, Lt.
4. Complete the lateral @ Sta 23+41, Lt.
5. Complete the lateral @ Sta 24+37, Lt.
6. Complete the lateral @ Sta 24+86, Lt.
7. Complete the lateral @ Sta 25+18, Lt.
8. Complete the lateral @ Sta 25+57, Lt. 

III. Plan Sheet A-PP-165:  
1. Complete the lateral @ Sta 39+89, Rt.

IV. Plan Sheet A-PP-167:  
1. Complete the lateral @ Sta 54+95, Rt.
2. Complete the lateral @ Sta 55+13, Lt.
3. Complete the lateral @ Sta 55+25, Rt.
4. Complete the lateral @ Sta 55+55, Lt.
5. Complete the lateral @ Sta 55+77, Lt.
6. Complete the lateral @ Sta 56+05, Rt.
7. Complete the lateral @ Sta 56+99, Lt.
8. Complete the 6” lateral @ Sta 57+12, Rt.
9. Complete the lateral @ Sta 57+81, Lt.
10. Complete the lateral @ Sta 58+03, Rt.
11. Complete the lateral @ Sta 58+25, Lt.
12. Complete the lateral @ Sta 58+56, Rt.
13. Complete the lateral @ Sta 58+80, Lt.
14. Complete the lateral @ Sta 59+14, Rt.
15. Complete the lateral @ Sta 59+31, Lt.
16. Complete the lateral @ Sta 59+59, Rt.
17. Complete the lateral @ Sta 60+02, Lt.
18. Complete the lateral @ Sta 60+34, Rt.
19. Complete the lateral @ Sta 60+59, Lt.
20. Complete the lateral @ Sta 60+85, Rt.
21. Complete the lateral @ Sta 61+23, Rt.
22. Complete the lateral @ Sta 61+32, Lt.

V. Plan Sheet A-PP-171:  
1. Complete the lateral @ Sta 10+33, Rt.
2. Complete the lateral @ Sta 10+51, Lt.
3. Complete the lateral @ Sta 10+80, Rt.
4. Complete the lateral @ Sta 10+82, Lt.
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5. Complete the lateral @ Sta 11+09, Rt.
6. Complete the lateral @ Sta 11+57, Lt.
7. Complete the lateral @ Sta 11+72, Rt.
8. Complete the lateral @ Sta 11+90, Rt.
9. Complete the lateral @ Sta 12+14, Lt.
V. Plan Sheet A-PP-171 (Cont.):
10. Complete the lateral @ Sta 12+33, Lt.
11. Complete the lateral @ Sta 12+60, Rt.
12. Complete the lateral @ Sta 12+81, Lt.
13. Complete the lateral @ Sta 13+01, Rt.
14. Complete the lateral @ Sta 13+35, Rt.
15. Complete the lateral @ Sta 13+53, Lt.
16. Complete the lateral @ Sta 13+77, Lt.
17. Complete the lateral @ Sta 13+99, Rt.
18. Complete the lateral @ Sta 15+44, Rt.
19. Complete the lateral @ Sta 15+69, Lt.
20. Complete the lateral @ Sta 15+91, Rt.
21. Complete the lateral @ Sta 16+03, Lt.
22. Complete the lateral @ Sta 16+44, Rt.
23. Complete the lateral @ Sta 16+57, Lt.
24. Complete the lateral @ Sta 16+88, Rt.
25. Complete the lateral @ Sta 16+91, Lt.
26. Complete the lateral @ Sta 17+35, Rt.
27. Complete the lateral @ Sta 17+58, Lt.
28. Complete the lateral @ Sta 17+77, Lt.
29. Complete the lateral @ Sta 17+79, Lt.
30. Complete the lateral @ Sta 18+04, Lt.

The extra work shall include material, potholing, excavation, shoring, installation, backfill,
testing, surface restoration, and traffic control. 
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